


NAS10-99001 Mod No. 300

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 282
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,159,834,872 $65,597,774 $1,225,432,646

 

Option 1A
(10/01/03-09/30/04) $242,035,839 $15,292,435 $257,328,274
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,171,606 $15,292,435 $279,464,041

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $266,814,728 $15,503,884 $282,318,612

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 300

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 300
OPTION 1B
(10/01/04-09/30/05) $292,301,292 $19,120,778 $311,422,070
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 300 ($127,231) ($10,179) ($137,410)
Total FY05 $318,070,006 $19,110,599 $337,180,605

(10/01/05-09/30/06) $259,738,311 $17,157,803 $276,896,114
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 300 ($356,623) ($28,530) ($385,153)
Total FY06 $288,483,342 $17,129,273 $305,612,615

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $612,085,503 $36,682,444 $648,767,947

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,038,735,103 $117,784,102 $2,156,519,205

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,589,361 $17,465,604 $282,054,965
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 300 ($369,132) ($29,531) ($398,663)
Total FY07 $296,087,499 $17,436,073 $313,523,572

(10/01/07-9/30/08) $271,525,837 $17,915,019 $289,440,856
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 300 ($382,089) ($30,567) ($412,656)
Total FY08 $304,592,585 $17,884,452 $322,477,037

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 300

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $608,066,515 $35,911,440 $643,977,955

TOTAL CONTRACT
VALUE INC. OPTIONS $2,646,801,618 $153,695,542 $2,800,497,160

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 300

Available 
Award Fee 

Through Mod 
298

Total Award 
Fee For 
Mod 300

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 298

Earned 
Award Fee 
Mod 300

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005  $8,207,005 $7,945,686  $7,945,686 97%Mod248
10/01/04 03/31/05 $9,989,541 $9,989,541 $9,290,273 $9,290,273 93%Mod 283
04/01/05 09/30/05 $10,048,305 ($10,179) $10,038,126
10/01/05 03/31/06 $8,714,743 ($14,200) $8,700,543  
04/01/06 09/30/06 $8,667,833 ($14,330) $8,653,503  

 
BASIC SUBTOTAL $128,006,802 ($38,709) $127,968,093  $117,784,102 Earned & Available

 
 

10/01/06 03/31/07 $8,724,360 ($14,702) $8,709,658
04/01/07 09/30/07 $8,742,245 ($14,828) $8,727,417  
10/01/07 03/31/08 $8,947,208 ($15,217) $8,931,991
04/01/08 09/30/08 $8,966,810 ($15,350) $8,951,460

OPTION SUBTOTAL $35,380,623 ($60,097) $35,320,526
GRAND TOTAL $163,387,425 ($98,806) $163,288,619  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 300

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)

TOTAL $2,156,519,205 $1,728,018,073 $139,258,908 $1,867,276,981

ARTICLE G-2
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NAS10-99001              
Section B 

 
PART I - THE SCHEDULE 

Section B 

Supplies or Services and Prices/Costs 
 

ARTICLE B-1 SUPPLIES OR SERVICES  

The contractor shall provide joint base operations and support services/supplies in accordance 
with this contract and the Statement of Work, Attachment J-1. 

PHASE-IN  A firm-fixed-price phase-in period between award and initiation of the basic 
period of performance, not to exceed 23 days 

         BASIC Joint Base Operations and Support Services for a 5 year performance 
period.       (10/1/98-9/30/03)(Excludes work contained in Option 2A) 

        OPTION 1A   Joint Base Operations and Support Services to extend the term of the 
contract for a period of 1 year.  (10/1/03-9/30/04) (Mod 135)   

        OPTION 1B    Joint Base Operations and Support Services to extend the term of the 
contract for a period of 2 years.  (10/1/04-9/30/06) (Mod 135) 

        OPTION 1C    Joint Base Operations and Support Services to extend the term of the 
contract for a period of 2 years.  (10/1/06-9/30/08) (Mod 135) 

        OPTION 2A Continuation of communication support for NASA administrative and         
institutional management.  (10/1/01-9/30/03) (See Article B-7)                              
(Not exercised, Mod 112) 

        OPTION 2B Continuation of communication support for NASA administrative and    
institutional management. (10/1/03-9/30/08) (See Article B-7) (Exercise of 
this option is contingent upon exercise of Options 1 and 2A)                                                       
(Not exercised, Mod 112)  

        OPTION 3AA        Option for calibration services to the Eastern Range sites Precision         
Measurement Equipment Laboratory.  (10/1/99-9/30/00)  (See Article B-8) 

        OPTION 3AB    Option for calibration services to the Eastern Range sites Precision 
Measurement Equipment Laboratory.  (10/1/00-9/30/01) (See Article B-8) 

      OPTION 3AC       Option for calibration services to the Eastern Range sites Precision 
Measurement Equipment Laboratory.  (10/1/01-9/30/02) (See Article B-8)                     

      OPTION 3AD       Option for calibration services to the Eastern Range sites Precision 
Measurement Equipment Laboratory.  (10/1/02-9/30/03)(See Article B-8)                      

      OPTION 3BA    Option for calibration services to the Eastern Range sites Precision 
Measurement Equipment Laboratory.  (10/1/03-9/30/04)  (See Article B-8) 
(Exercise of this option is contingent upon exercise of Option 1A)     (Mod 
135) 

      OPTION 3BB    Option for calibration services to the Eastern Range sites Precision  
Measurement Equipment Laboratory.  (10/1/04-9/30/06)  (See Article B-8) 
(Exercise of this option is contingent upon exercise of Option 1B)     (Mod 
135) 
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NAS10-99001              
Section B 

 

       

ARTICLE B-1 SUPPLIES OR SERVICES (Con’t)  

 

     OPTION 3BC     Option for calibration services to the Eastern Range sites Precision 
Measurement Equipment Laboratory.  (10/1/06-9/30/08)  (See Article B-8)  
(Exercise of this option is contingent upon exercise of Option 1C)       
(Mod 135) 

      OPTION 4A     Option for laboratory and in-place calibration services to support the NASA 
Payload Processing contractor. (1/1/02-9/30/03) (See Article B-9) (Not 
exercised, Mod 134) 

      OPTION 4BA         Option for laboratory and in-place calibration services to support the 
NASA Payload Processing contractor. (10/1/03-9/30/04) (See Article B-9) 
(Not exercised, Mod 199) 

    OPTION 4BB       Option for laboratory and in-place calibration services to support the NASA 
Payload Processing contractor.(10/1/04-9/30/06)  (See Article B-9)  
(Exercise of this option is contingent upon exercise of Option 1B)        
(Mod 135) 

    OPTION 4BC       Option for laboratory and in-place calibration services to support the NASA 
Payload Processing contractor.  (10/1/06-9/30/08)  (See Article B-9)  
(Exercise of this option is contingent upon exercise of Option 1C)        
(Mod 135) 

           OPTION 5A     Option for transient alert/AGE maintenance services at Patrick Air Force                  
Base. (4/1/99-9/30/03) (See Article B-10) 

        OPTION 5BA       Option for transient alert/AGE maintenance services at Patrick Air Force 
Base.  (10/1/03-9/30/04)  (See Article B-10)  (Exercise of this option is 
contingent upon exercise of Option 1A) (Mod 135) 

        OPTION 5BB       Option for transient alert/AGE maintenance services at Patrick Air Force 
Base.  (10/1/04-9/30/06)  (See Article B-10)  (Exercise of this option is 
contingent upon exercise of Option 1B) (Mod 135) 

        OPTION 5BC      Option for transient alert/AGE maintenance services at Patrick Air Force 
Base.  (10/1/06-9/30/08)  (See Article B-10)  (Exercise of this option is 
contingent upon exercise of Option 1C) (Mod 135) 

        O  regular dewatering support at KSC SWMU sites.    
e Article B-14 for pricing information)  (Mod 163) 6

         O

 

PTION 6            Priced Options for KSC
(10/1/02-9/30/08)  (SeDELETE OPTION 
 construction dewatering support at KSC SWMU 
08)  (See Article B-14 for pricing information)  (Mod 7
PTION 7            Priced Options for KSC

sites.    (10/1/02-9/30/
163) 

DELETE OPTION 
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NAS10-99001 

 

JOINT BASE OPERATIONS AND SUPPORT 

 

CONTRACT 

 

 

 

 

 

ATTACHMENT J-12 

 

WORKLOAD INDICATORS 
`



NAS10-99001                   SECTION J, ATTACHMENT J-12 
 

The contractor shall provide a written statement certifying the accuracy of the workload data on an annual basis as of 30 September of each fiscal 
year.  The first statement shall be no later than 30 September 2003. 

 
WBS Function Workload Description or Document Title Document 

Number 
(if Applicable) 

Rev. 
Date 

 
  2.2.1.1 Operations, Maintenance, and 

Engineering 
*  Three programmable signs, one each located at the 
Port, at the South Gate, and at the west entrance to 
CCAFS. 

2.2.1.21 Special Dewatering Support * Dewatering support for NASA programs, 
contractors, and tenants. 

Dewatering:  FY03-1.5M gal, FY04-1.5M gal, FY05-
60K gal, FY06-60K gal, FY07-60K gal, FY08-60K gal. 
 

MOD 300  

2.2.1.3  * 515 KSC excavation permits issued to third parties   
2.2.1.3, 
2.2.1.41, 
2.2.1.51 

Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

   

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

KSC Landfill includes: 
* 1,290 cu. yards/Mo. Cover material weekly. 
* 200,000 cu. yards of soil required to perform lift 

and sealing procedures as necessary. 
* 1,000 (cu. yards) KSC Landfill Cover 

material/month. 
Clear Land: 

* Camera and Press Lines of Sight:  250 acres/yr. 
* KSC Clear Land Camera & Press Lines of Sight: 

4 acres. 
* Fire Breaks and Utility Lines:  450 acres/yr. 
* KSC Clear Land Fire Breaks & Utility Lines: 81 

acres. 
* Pre-surveying of Site Plans:  100 acres/yr. 

MOD 205  

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

   

 
 

2 


